

Demo 3

Date: Tuesday, July 21, 2026

Attendees: Calvin, Shahveer, Niveetha, Abdul, Shamrita (Everyone attended our Demo)

1. Milestone goals

The milestone goal for this sprint was to further improve the researcher portal, strengthen the overall stability of the CDMP application, and ensure the project was fully tested through automated workflows.

The main goals were to:

- Improve the researcher account management experience
- Add researcher dashboard enhancements and data analytics visualizations
- Allow researchers to manage their account information and passwords
- Improve navigation between the researcher dashboard and the public donation map
- Import and integrate pre-2004 donation data into the system
- Improve overall application stability through warnings and exception handling
- Expand automated testing using GitHub Actions and GitHub Workflows
- Prepare the application for future deployment through Dockerization
- Finalize Sprint 3 functionality and improve overall project quality

2. Progress presented

Completed features or project artifacts

Researcher account management was expanded with:

- My Account page
- Change password functionality

Research dashboard improvements included:

- Donation analytics charts
- Improved dashboard layout
- Navigation button to return to the public donation map

Research page improvements included:

- Updated researcher login experience
- Improved researcher dashboard interface
- Additional usability improvements

Historical donation data was expanded by:

- Importing pre-2004 CDMP donation data

- Updating the frontend to support viewing pre-2004 donation information

Application reliability improvements included:

- Warnings and exception handling across major CDMP user flows

Testing and deployment improvements included:

- Additional automated test cases
- GitHub Actions workflows for automated testing
- Improved release workflow
- Dockerization and release support for the application

Work demonstrated by team members

Abdul

- Built the My Account page
- Implemented change password functionality
- Improved researcher account management

Niveetha

- Built donation analytics charts for the research dashboard
- Updated the researcher dashboard
- Added a button allowing researchers to navigate back to the public donation map
- Improved the researcher login and dashboard experience

Calvin

- Imported pre-2004 CDMP donation data
- Integrated historical donation data into the backend
- Worked on Dockerization to improve project deployment

Shamrita

- Updated the frontend to support displaying pre-2004 donation data
- Demonstrated the project release process
- Added warnings and exception handling throughout CDMP user flows
- Improved frontend stability and user experience

Shahveer

- Expanded automated test coverage
- Created additional test cases for CDMP
- Configured GitHub Actions and GitHub Workflows for automated testing
- Improved continuous integration for the project

3. Issue Status

Issues completed or closed

All Sprint 3 issues were completed.

Closed Sprint 3 issues:

- Build researcher account page
- Add change password functionality
- Build donation analytics charts on the research dashboard
- Add button to navigate back to the public map from the research dashboard
- Research page and login updates
- Add warnings and exception handling for CDMP user flows
- Create additional automated test cases
- Import pre-2004 CDMP donation data

Outstanding issues and reasons

- Verification email functionality has not yet been implemented and will be completed in a future sprint.
- Additional optimization and bug fixing will continue to improve overall application performance before final release.

4. TA/Professor Feedback

- Consider adding a more advanced feature to further strengthen the project.
- Possible enhancements include:
- AI chatbot to assist users with navigating the platform.
- A more comprehensive data analytics dashboard with additional visualizations, metrics, and insights for researchers.

5. Next steps

Action Item	Owner	Due Date
Sprint 4 Planning Meeting	Everyone	Wednesday July 23rd