
Stand-Up Minutes

Week of: June 15th - June 21st

June 15th

Meeting Type	Team Stand-Up
Attendees	Everyone - Calvin, Shahveer, Niveetha, Abdul, Shamrita

Discussion and Progress

- The software release section will be added to the README.
- The class diagram still needs to be completed, but all other README sections are finished.
- The meeting minutes template has been uploaded.
- The full setup is complete, including the React, Express, and MongoDB setup and integration.
- The data-related work is complete, so the team will now focus on the React front-end
 - Documentation:
https://drive.google.com/file/d/1wfyg2txRawixVRTNxHEzjJetjdF9cnrC/view?usp=drive_link

Decisions Made

- The team will push features to the develop branch for the demo.
- For now, the team will continue working on the feature branch and later merge the work into the demo branch.
- Demo 1 is scheduled for Tuesday, June 23rd.

Action Items

Action Item	Owner	Status / Due Date
README file	Abdul and Niveetha	Demo 1
Front-End Code (Tasks 8-12)	Shahveer + Shamrita	Next stand-up meeting

June 20th

Meeting Type	Team Stand-Up
Attendees	Everyone - Calvin, Shahveer, Niveetha, Abdul, Shamrita

Discussion and Progress

- Demo 1 materials are now complete and ready to present.
- **Demo Structure**
 1. Niveetha and Abdul

- Walk through the repository skeleton.
 - Review the README file.
 - Highlight the meeting minutes folder, project folders, and initial setup code.
- 2. Calvin
 - Explain how the project is structured from the front end to the back end.
 - Provide an overview of the React, Express, and MongoDB setup.
- 3. Shahveer and Shamrita
 - Present the completed feature work for Demo 1.
 - Shamrita: CDMP donation map.
 - Shahveer: Filters and search functionality.
- What's Next - Niveetha and Abdul
 - Begin work on Use Case 2 and Use Case 3.
 - Add and complete tests.
 - Prepare release notes.
 - Gather feedback from the demo and apply it to the next development phase.

Decisions Made

- The team will push the completed Demo 1 code to the develop branch.
- After review, the code will be merged into the main branch.

Action Items

Action Item	Owner	Status / Due Date
Finish ReadMe File	Niveetha	Tuesday June 23rd
1. Push to "Develop" 2. "Pull" to the main branch	Shamrita	Sunday June 21st