
Stand-Up Minutes

Week of: July 26th - August 3rd

July 28th

Discussion and Progress

- Niveetha
 - AI Agent
 - Class Diagram
- Abdul
 - Verification Email
 - Forget Password
- Calvin
 - Pre-2004 Data
 - Dockerization
- Shamrita
 - Big Fixes and Optimization
 - User Guide
 - Team Reflection
- Shahveer
 - AI Agent
 - Test Cases

Decisions Made

- Meet on Monday to do a final walkthrough of Demo 4
- All responsibilities should be done by Sunday, August 2nd

Action Items

Action Item	Owner	Status / Due Date
Mentioned above^	Everyone	Sunday August 2nd

August 2nd

Discussion and Progress

Niveetha

- Update the Class Diagram
- Ensure all README files are up to date
- Update project screenshots

Abdul

- No additional tasks assigned

Calvin

- Perform a complete end-to-end code run
- Verify the application is functioning as expected

Shamrita

- Complete the User Guide
- Write the Team Reflection
- Finalize Release 3 documentation
- Perform a complete end-to-end code run

Shahveer

- Complete all test cases
- Conduct the final application walkthrough

Decisions Made

- The team decided not to implement the email verification feature due to time constraints and the additional external dependency it would require.

Action Items

Action Item	Owner	Status / Due Date
Perform a final end-to-end code run	Calvin + Shamrita	Monday, August 3rd
Finalize all project documentation	Niveetha + Shamrita	Monday, August 3rd