
Stand-Up Minutes

Week of: July 12th - July 18th

July 13th

Meeting Type	Team Stand-Up
Attendees	Everyone - Calvin, Shahveer, Niveetha, Abdul, Shamrita

Discussion and Progress

- Ensure that everyone runs docker and the app locally as the cloud MongoDB Database becomes not in use
- Niveetha
 - - Create an issue on Github for research page updates
 - - Add a button to go to the map view from the researcher page
 - - create a dashboard (if you think it will work if not no worries)
- Abdul
 - - add a verification email
 - - add a change password functionality
 - - add an "account page" to change password and view researcher account
- Calvin:
 - - load pre-2004 data
- Shamrita:
 - - fix front end
 - - wiki page, and release stuff for pre demo 3 docker
- Shahveer:
 - - Warnings and Exceptions + Test cases
 - - Github Actions (look at the slide-deck)

Decisions Made

- ➔ We decided to postpone the extra feature that we wish to establish (data analytics feature) to sprint 4, however, because it may be a lot of work, we may not be able to implement it for the project

Action Items

Action Item	Owner	Status / Due Date
Finish Coding	Shahveer, Abdul, Niveetha	Friday July 17th
Dockerization + Version 0.2.0 Documentation	Shamrita + Calvin	Sunday July 19th

July 17th

Discussion and Progress

- Everyone closes issues for sprint 3
- Merge all branches to develop and implement the last test cases needed

- Fix the ci/ and fix/ branch in the repo
- Fix the duplicate research improvement branch

Decisions Made

→ Verification Email feature pushed to demo 4

Action Items

Action Item	Owner	Status / Due Date
Version 0.2.0 Documentation	Shamrita	Monday July 20th
Test Cases	Shahveer	Sunday July 19th