

Demo Meeting Minutes

Purpose

This document records what the team presented, the progress made, the feedback received, and the next actions agreed upon during each demo.

Demo 1

Date: Tuesday, June 23, 2026

Attendees: Calvin, Shahveer, Niveetha, Abdul, Shamrita (Everyone attended our Demo)

1. Milestone goals

- A React web application is fully set up and connected to MongoDB
- The donation map is displayed when a public user opens the web application
- Users can select a region to view donation information
- Selected region displays:
 - Total donations
 - Party breakdown
 - Longitudinal trend information

2. Progress presented

Completed features or project artifacts:

- The initial project tech stack for NACSS was set up
- The React client was connected to the CDMP public API
- Public dashboard, region summary, and search flow were developed
- The interactive Canada donation map was built
- Public filters and the RegionStat API were completed
- MongoDB schemas were created for the CDMP data model
- CDMP donation data was loaded into MongoDB
- RegionStat aggregation was built from imported donation data
- README file, meeting minutes, repository structure, and class diagram/use case progress were presented

Work demonstrated by team members:

- Niveetha
 - Presented the repository
 - Explained the sprint goals
 - Reviewed Use Case 1 and its sub-cases
 - Went through the current class diagram
- Abdul
 - Reviewed the README file
 - Discussed project documentation
 - Presented meeting minutes and setup instructions
- Calvin

- Explained the project structure from front end to back end
- Provided an overview of the React, Express, and MongoDB setup
- Explained how the backend and database support the application
- Shamrita
 - Presented the API work
 - Explained how the front end was configured using React
 - Contributed to the CDMP donation map and RegionStat/public filter functionality
- Shahveer
 - Demonstrated the filters and search functionality
 - Explained the tools used to build the CDMP map
 - Discussed the CSS and styling used for the user interface

3. Issue status

Issues completed or closed:

- Build public filters and RegionStat API #8
- Connect React client to CDMP public API #9
- Build public dashboard, region summary, and search flow #10
- Build an interactive Canada donation map #11
- Set up the initial project tech stack for NACSS #4
- Set up MongoDB schemas for CDMP data model #5
- Load CDMP donation data into MongoDB #6
- Build RegionStat aggregation from imported donation data #7

Outstanding issues and reason:

- N/A

4. TA/Professor feedback

- Look into BCCF for mapping postal codes to ridings
- Improve the system so ridings can be viewed dynamically
- Consider adding functionality to calculate marginal ridings
- Explore prediction-related features
- Update the class diagram as we move forward
- Revise the use cases to better reflect the current project functionality

5. Next steps

Action Item	Owner	Due Date
Sprint 2 Planning Meeting	Everyone	Thursday June 25th